EXTENSION OF TIME PROPOSAL

1	Name of work	Engaging silt and tractor for Emergency work in ward no:4
2	Amount of work portion	-
3	Estimated Cost	Rs.15.00 lakhs
4	Name of Contractor	B R Dananjaya
5	Agreement no	No : 02, dt: 29/12/2018
6	No and date under which work order issued	No : 02, dt: 29/12/2018
7	Time limit rriginally fixed for completion	90 days
8	Date of application by the contractor for granting	-
9	Date of receipt of application in the Sub Division office	30/4/19
10	Extension granted if any	-
	I	-
	II	-
11	Work carried out by the contractor during the original period stipulated in the contract	Engaging ~~silt~~ tractor and labours for daily emergency works
12	Work carried out during 1st extension	-

13	Work carries out during 2nd extension	-
14	Time now applied for	369 days
15	Date of recommanding time 2nd extension	-
16	Weather the original application of the contractor is enclosed	Yes
17	Balance of work remaining work	-
18	Probable time required for completion of remaining work	
19	Cost work charged establishment charged on the work after the expairy original period	-
20	Weather notice as per clause of contract has been issued	-Nil-
21	Remarks of the AEE and the daily rate of penalty proposed	~~369 days~~ Due to his health issues he didn't come
21	Remarks of the EE and the daily rate of penalty proposed	Penalty of Rs 20/day proposed

Ramarangeerah
Assistant Engineer

Assistant Executive Engineer

Executive Engineer
Yelahanka Division, Bangalore-64